



| TASK | W/E 16/07/06 | W/E 23/07/06 | W/E 30/07/06 | W/E 06/08/06 | W/E 13/08/06 |
|---------------------------------------|--------------|--------------|--------------|--------------|--------------|
| Populate Blog | █ | █ | █ | █ | █ |
| Build prototype | █ | █ | █ | █ | █ |
| Upload prototype | | | | | |
| User testing | | █ | █ | █ | █ |
| Design revision | | | █ | █ | █ |
| Upload revised version | | | | | █ |
| Full analysis / Comprehensive testing | | | | | █ |

| TASK | W/E 20/08/06 | W/E 27/08/06 | W/E 03/09/06 | W/E 10/09/06 |
|-----------------------------|--------------|--------------|--------------|--------------|
| Populate Blog | █ | █ | █ | █ |
| Final amendments | █ | █ | █ | █ |
| Upload final version | | █ | █ | █ |
| Test on Mac | | █ | █ | █ |
| Create QT video for hand-in | | █ | █ | █ |
| Essay | █ | █ | █ | █ |
| Write to CD at college | | | █ | █ |
| Create final CDs | | | █ | █ |
| PROJECT HAND IN | | | | █ |

- Proposed Timeline 
- Set deadlines 
- Final Hand-in 